

## **Change Order-2 Resolution**

### **SR-01-20 Decrease**

**WHEREAS**, it has come to the attention of the Board of Commissioners of the Toms River Municipal Utilities Authority that a Change Order representing an increase in time, material and services is necessary to complete project SR-01-20; and

**WHEREAS**, in accordance with N.J.S.A. 5:30 14.4, the Executive Director has recommended that a Change Order representing a quantity adjustment resulting in a decrease be authorized and that the contract SR-01-20 issued to Vortex Companies be commensurately decreased from the Change Order number 1 cost of \$3,419,769 to \$3,279,449.32 (a decrease of 4.28%).

**NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COMMISSIONERS OF THE TOMS RIVER MUNICIPAL UTILITIES AUTHORITY, COUNTY OF OCEAN AND STATE OF NEW JERSEY**, as follows:

1. Change Order-2 is hereby authorized as stated above.
2. The Executive Assistant shall forward a certified copy of the Resolution to the Executive Director, the Chief Financial Officer, the TRMUA Engineer and the QPA.

### **CERTIFICATION**

I, Christina Diamante, Executive Assistant of the Toms River Municipal Utilities Authority in the County of Ocean and State of New Jersey, do certify that the foregoing resolution was duly passed by the Board of Commissioners of the Toms River Municipal Utilities Authority at a regular meeting of said Commissioners on the 27<sup>th</sup> day of May 2025.

**IN WITNESS WHEREOF**, I have hereunto set my hand and seal of this Authority this 27<sup>th</sup> day of May 2025.



---

Christina Diamante, Executive Assistant